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ESTIMATE RUN 06/08/2004

ESTIMATE SUMMARY 17:48:53

CONTID: C13957 ESTIMATE NO: 0001 PROG 2002

PCN: 13957-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADS. BLVD:  BELLEVIEW TO HAMP PERCENT TIME:

PROJECT NO: STA 1211-057

WADS. BLVD:  BELLEVIEW TO HAMP

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 05/03/2004

7321 EAST 88TH AVENUE DATE LET 02/12/2004 DATE WORK BEGAN 05/03/2004

DATE AWARDED 02/26/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/11/2004 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/03/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,380,068.90 PARTICIPATING $ $ 470,690.87

AWARD PROJECT AMT: 1,112,323.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,310.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.00

23.0 TIME ALLOW:

ORIG TIME ALLOW:

50 CALENDAR DAYS

CALENDAR DAYS50

34.11%

909,378.03

470,690.87

470,690.87

469,379.92

$

$

$

$

470,690.87

0.00

470,690.87

0.00

470,690.87

-1,310.95

0.00

469,379.92

0.00

AMOUNT DUE 469,379.92 469,379.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 469,379.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 0.000

EACH 1.000 230.00

230.00000 1.000 230.00

202-00010

0010 REMOVAL OF DITCH LINING 35.000 0.000

LF 25.000 175.00

7.00000 25.000 175.00

202-00025

0015 REMOVAL OF SIDEWALK 672.000 0.000

SY 509.000 4,072.00

8.00000 509.000 4,072.00

202-00200

0020 REMOVAL OF CURB AND GUTTER 1,362.000 0.000

LF 947.000 4,735.00

5.00000 947.000 4,735.00

202-00203

0025 REMOVAL OF ASPHALT MAT 832.000 0.000

SY 22.000 308.00

14.00000 22.000 308.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 119,952.000 0.000

SY 90,120.000 72,096.00

0.80000 90,120.000 72,096.00

202-00240

0035 *REMOVAL OF GUARDRAIL TYPE 3 212.500 0.000

LF 0.000 0.00

3.80000 0.000 0.00

202-01130

0040 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

156.00000 0.000 0.00

202-01300

0045 CLEAN CULVERT 30.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

202-04002

0050 CLEAN VALVE BOX 5.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-04005

0055 BLADING 8.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 25.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597

0065 *TOPSOIL 28.000 0.000

CY 0.000 0.00

49.00000 0.000 0.00

207-00205

0070 *EROSION BALES (WEED FREE) 7.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

208-00011

0075 *SILT FENCE 650.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

208-00020

0080 CONCRETE WASHOUT STRUCTURE 11.000 0.000

EACH 1.000 50.00

50.00000 1.000 50.00

208-00045

0085 *STORM DRAIN INLET PROTECTION 29.000 0.000

EACH 26.000 2,860.00

110.00000 26.000 2,860.00

208-00050

0090 EROSION CONTROL SUPERVISOR 48.000 0.000

HOUR 0.000 0.00

76.00000 0.000 0.00

208-00205

0095 *RESET SPRINKLER HEAD 7.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

210-01700

0100 ADJUST MANHOLE 24.000 0.000

EACH 8.000 2,720.00

340.00000 8.000 2,720.00

210-04010

0105 ADJUST VALVE BOX 52.000 0.000

EACH 47.000 10,340.00

220.00000 47.000 10,340.00

210-04050

0110 *SEEDING (NATIVE) 0.052 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00006
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOD 500.000 0.000

SF 0.000 0.00

1.00000 0.000 0.00

212-00050

0120 *MULCHING (WEED FREE HAY) 0.052 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

213-00002

0125 *MULCH TACKIFIER 8.000 0.000

LB 0.000 0.00

7.00000 0.000 0.00

213-00061

0130 *SOIL RETENTION BLANKET (STRAW) 15.000 0.000

SY 0.000 0.00

5.00000 0.000 0.00

216-00039

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 58.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-00720

0140 EMERGENCY POTHOLE REPAIR 50.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00800

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 14,514.000 0.000

TON 5,582.170 202,632.77

36.30000 5,582.170 202,632.77

403-33871

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 5,998.000 0.000

GAL 1,560.000 156.00

0.10000 1,560.000 156.00

411-10255

0155 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 800.000 0.000

SY 0.000 0.00

53.00000 0.000 0.00

412-01120

0160 CONCRETE LINED DITCH 30.000 0.000

LF 26.000 780.00

30.00000 26.000 780.00

507-00550

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 62.500 0.000

LF 0.000 0.00

26.00000 0.000 0.00

606-00301
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-02003

0175 *FENCE (TEMPORARY) 712.000 0.000

LF 712.000 4,272.00

6.00000 712.000 4,272.00

607-11580

0180 CONCRETE SIDEWALK 229.000 0.000

SY 229.000 7,328.00

32.00000 229.000 7,328.00

608-00000

0185 CONCRETE CURB RAMP 608.000 0.000

SY 326.000 18,256.00

56.00000 326.000 18,256.00

608-00010

0190 SIDEWALK DRAIN 10.000 0.000

LF 10.000 1,300.00

130.00000 10.000 1,300.00

608-10000

0195 CURB AND GUTTER TYPE 2 (SECTION I-B) 216.000 0.000

LF 153.000 1,683.00

11.00000 153.000 1,683.00

609-21010

0200 CURB AND GUTTER TYPE 2 (SECTION II-B) 733.000 0.000

LF 733.000 8,063.00

11.00000 733.000 8,063.00

609-21020

0205 CURB TYPE 6 (SECTION M) 792.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

609-60011

0210 *DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0215 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002

0220 *DELINEATOR (TYPE III) 22.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00003
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00041

0230 *DELINEATOR (FLEXIBLE) (TYPE II) 37.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00042

0235 *DELINEATOR (FLEXIBLE) (TYPE III) 7.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00043

0240 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.414 2,566.80

6,200.00000 0.414 2,566.80

625-00000

0245 *MOBILIZATION 1.000 0.000

L S 0.600 18,000.00

30,000.00000 0.600 18,000.00

626-00000

0250 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 1,715.00

3,430.00000 0.500 1,715.00

626-01000

0255 *THERMOPLASTIC PAVEMENT MARKING 10,172.000 0.000

SF 0.000 0.00

1.35000 0.000 0.00

627-00002

0260 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 850.000 0.000

GAL 344.500 6,890.00

20.00000 344.500 6,890.00

627-00012

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,062.000 0.000

SF 1,307.000 10,194.60

7.80000 1,307.000 10,194.60

627-01000

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

396.000 0.000

SF 62.000 682.00

11.00000 62.000 682.00

627-30325

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

6,580.000 0.000

SF 3,607.000 27,593.55

7.65000 3,607.000 27,593.55

627-30330
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *LOCATE MONUMENTS 48.000 0.000

HOUR 4.000 392.00

98.00000 4.000 392.00

629-01110

0285 *ADJUST MONUMENT BOX 4.000 0.000

EACH 4.000 900.00

225.00000 4.000 900.00

629-01210

0290 *FLAGGING 2,000.000 0.000

HOUR 702.500 12,996.25

18.50000 702.500 12,996.25

630-00000

0295 *UNIFORMED TRAFFIC CONTROL 210.000 0.000

HOUR 94.500 4,252.50

45.00000 94.500 4,252.50

630-00003

0300 *TRAFFIC CONTROL INSPECTION 35.000 0.000

DAY 6.000 156.00

26.00000 6.000 156.00

630-00007

0305 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000

DAY 17.000 6,630.00

390.00000 17.000 6,630.00

630-00012

0310 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 1.000 1,550.00

1,550.00000 1.000 1,550.00

630-80001

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000

EACH 12.000 192.00

16.00000 12.000 192.00

630-80341

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 0.000

EACH 24.500 1,249.50

51.00000 24.500 1,249.50

630-80342

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 142.00

71.00000 2.000 142.00

630-80343

0330 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 76.000 0.000

SF 32.000 576.00

18.00000 32.000 576.00

630-80344
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 3,060.00

1,530.00000 2.000 3,060.00

630-80358

0340 *PORTABLE MESSAGE SIGN PANEL 120.000 0.000

DAY 0.000 0.00

71.00000 0.000 0.00

630-80359

0345 *DRUM CHANNELIZING DEVICE 145.000 0.000

EACH 72.500 2,610.00

36.00000 72.500 2,610.00

630-80360

0350 *TRAFFIC CONE 400.000 0.000

EACH 200.000 800.00

4.00000 200.000 800.00

630-80380

0355 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000

DAY 0.000 0.00

460.00000 0.000 0.00

630-80520

0360 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0365 F/A INCENTIVE PAYMENT SMOOTHNESS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0370 F/A ON-THE-JOB TRAINEE 200.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0375 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0380 F/A QUALITY INCENTIVE PAYMENT 13,000.000 0.000

F A -2,314.100 -2,314.10

1.00000 -2,314.100 -2,314.10

700-70025

0385 F/A ESB PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 13957-BID ESTIMATE RUN 06/08/2004

PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A VIDEO TAPING INCENTIVE PAYMENT COST PLUS TIME 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0395 F/A LANDSCAPING RESTORATION 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $442,890.87 442,890.87CURRENT AMT 1,352,268.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00002

0405 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00011

0410 SANITARY FACILITY 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

620-00020

CAT 0400 $27,800.00 27,800.00CURRENT AMT 27,800.00 $$

PROJECT TOTAL 470,690.87 $ 470,690.87CURRENT AMT 1,380,068.90 $$


